


RAIL FREIGHT CORRIDOR ATLANTIC



2020 FRENCH NETWORK MAIN ENGINEERING WORKS



FORBACH - METZ SECTION



2020

December 2019	January 2020					February					March					April					May					June					July					August					September					October					November					December 2020
week	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50				


1

CHA18_0014396 overhead catenary maintenance LOR-EALE Nord (Lerouville - Metz - Thionville - Forbach areas)

3 to 4 hours day maintenance

alternative line or retimed path, possible electrical movement restrictions at Thionville, Metz or Forbach site during maintenance period

METZ – VALENTON SECTION



2020	December 2019		January 2020					February					March					April					May					June					July					August					September					October					November					December 2020	
	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50							

2




CHA20_0017754 + CHA18_0012652 Château Thierry - Dormans rereiling + ballast operations
6 to 8.30 hours day maintenance, with simultaneous track possession and speed restriction
delayed or retimed path

3




CHA20_0017869 Chalon en Champagne - Vitry Le François overhead catenary maintenance
7.30 hours day maintenance, with simultaneous track possession and speed restriction
delayed or retimed path

4



CHA20_0017807 Bar Le Duc - Liverdun rerailling operations
6.20 hours day maintenance, with simultaneous track possession and speed restriction
delayed or retimed path

VALENTON – ST PIERRE DES CORPS – POITIERS SECTION



2020	December 2019		January 2020					February					March					April					May					June					July					August					September					October					November					December 2020	
	week	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50						

[illegible]

CHA19_0016302 + CHA18_0013546 + CHA18_0013321 North Orleans area works (Tourey - Artenay - Cercottes)
5 hours day works, with simultaneous track possession and speed restriction (week 2 to 50)
6 hours night works, with simultaneous track possession and speed restriction (week 6 to 9 and 13 to 22)
retimed path or cancelled trains due to temporary single line operations (capacity restriction)

[illegible]

CHA20_0018093 Blois - Amboise overhead catenary maintenance + Mer and Meung rerailling operations
7 hours day maintenance, with speed restriction
delayed or retimed path