

RAIL FREIGHT CORRIDOR ATLANTIC




2023


FRENCH NETWORK MAIN ENGINEERING WORKS




(First trend, for main operations)



2023	Dec 2022			January 2023				February				March				April				May				June				July				August				September				October				November				Dec 23				
week	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49




CHA22_0022653 Rémillly - Faulquemont rereiling + ballast opérations with speed restriction = possible delayed or retimed southbound day path



CHA21_0020757 Onville - Novéant - Metz rereiling + ballast opérations with speed restriction = possible delayed or retimed southbound day path

impact Day Atlantic Corridor path
 impact Night Atlantic Corridor path




2023	Dec 2022	January 2023	February	March	April	May	June	July	August	September	October	November	Dec 23
week	50 51 52	1 2 3 4	5 6 7 8	9 10 11 12 13	14 15 16 17	18 19 20 21	22 23 24 25 26	27 28 29 30	31 32 33 34 35	36 37 38 39	40 41 42 43 44	45 46 47 48	49




CHA23_0022400 Bar Le Duc rereiling + ballast + point opérations with speed restriction = possible delayed Nothbound day path



CHA23_0024792 Epernay - Chalon en Champagne overhead catenary




CHA23_0025629 Mezy rereiling + ballast + point opérations with speed restriction = possible delayed northbound day path




2023	Dec 2022	January 2023				February				March				April				May				June				July				August				September				October				November				Dec 23						
week	50	51	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49

6



CHA23_0024590 Lamothe - Ychoux rereiling + ballast opérations, with speed restrictions = spécifique TTR timetable agreed for northbound and southbound trains

7



CHA23_0024464 Dax - Bayonne overhead catenary replacement, with speed restriction = delayed or retimed path

Nota : extended transit time / retimed path could punctually affect Bayonne Mouguerre schedule site for delivery