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Rail Freight Corridor ATLANTIC 
 
 

16th TAG‐RAG meeting 
Bilbao, 13thMarch 2019 

 
 

MINUTES 
 
 

From 10h00 to 13h00 
 
Address:   Bilbao Port premises 

Santurtzi 
SPAIN 

 
 

After welcome  by  Port Director who made  a  presentation  about  Bilbao  Port  activity  and 
figures, TAG‐RAG meeting treated the following topics: 
 
Intermodal rail freight gauge measurement: 
 

 Measuring along RFC in Germany and France are expected to start in May. 

 SNCF Fret requests to consider the results in the French working group COOPERE. 

 SNCF Réseau admits it but points that loading gauge data must be sourced by the IM for train‐
track compatibility purposes, and that the measurements to be carried out by mean of a self‐
equipped container in a commercial train will be welcome as a complementary information. 

 
Language pilot DE/FR in Forbach: 
 

 At the end of 2019 extension of allowing RUs to speak German in Forbach will finish. 

 SNCF Réseau and DB Netz are working on a pilot  to use some predefined messages and a 
translation tool. RUs are asking for the timeline of the pilot to avoid a situation with an end of 
the extension before the pilots give clear results. 

 SNCF Réseau will communicate soon the timeline for the pilot to the RUs. 
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TTR and TCR: 
 

 Short presentation done by Atlantic RFC about the single capacity band per direction available 
for TT2021  linked to many TCR planned  in France between Forbach and Hendaye (with full 
closure mainly at the north of Orleans, south of Poitiers and south of Bordeaux). 

 TTR project manager informs the RUs about the planned works on the RFC Atlantic, showing 
the space‐time diagram for capacity mainly  in the sections thorough France. Works for  line 
renewal and  improvement which will start  in 2021 mainly  from Bordeaux to Morcenx, will 
affect strongly by breaking the existing paths today from TT2021 – TT2025 (full closure at 9h 
at night, 33 weeks/year planned in 2021). 

 SNCF Fret claims that with this scare capacity, a TTR pilot doesn’t make sense as the result will 
not be representative. 

 TRANSFESA Director sets that  in a first approach, at  least more  locomotives and personnel 
(loco driver, transshipment) are going to be necessary to run the business, which would make 
it not profitable. 

 Atlantic RFC concerns about the potential damage to the rail freight market, whose trend is a 
permanent decrease during last years (at Hendaye: 9700 trains in 1998, 2900 trains in 2018). 

 For the TCR planned in 2021 at the south of Bordeaux, a meeting will take place between SNCF 
Réseau and RUs on the 10th of April 2019 with regards the  impact of mentioned works to 
discuss solutions. 

 For the connection between Portugal and Spain through the Beira Alta line, IP is assessing the 
impact of the works planned and meeting with RUs in order to check alternatives by rerouting 
traffic on other lines. 

 The Atlantic RFC should look for a way to give a more continuous update on the TCR, as they 
change along the year. 

 
ERTMS deployment on the DE/FR cross border section between Metz – Mannheim : 
 

 Presentation of the results of the RFC Atlantic feasibility study. 

 RUs request to have a timeline for the implementation of ERTMS on the missing section (Herny 
– DE/FR border and Neunkirchen route to bypass Saarbrücken Hbf). 

 
Regional Working group for DE/FR: Quality Circle Operations 
 

 RU  express  their wish  to  implement  a DE/FR  Cross‐Border working  group  in  Forbach  for 
addressing  the operational  issues between RU and  IM experts using  the RFC Atlantic as a 
platform. 

 RFC  Atlantic  supports  the  idea  under  the  condition  that  concrete  issues  are  identified, 
analyzed and solved with full commitment of the participants (RU + IM)  

 Christian Minge (for the RFC Atlantic) and Andrea Penso (for the RU) will organize commonly 
the next stepps 

 Next steps: 

 RU will provide a first list of issues to be tackled (Andrea Penso) 
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 Agreement of all stakeholder on the scope of work and the rules for collaboration of 
the working group 

 Kick‐Off meeting shall be made to identify issues commonly during the workshop. A 
punctuality measurement (for e.g. 2 weeks period) by all companies (IM+RU) can be 
done beforehand and used as input for the workshop. 

 

 
Organization of next RAG‐TAG meeting: 
 

 Next Meeting is fixed for the 17th of September 2019 in Paris. 

 RAG speaker claims that RU should have more time to address their topics and to discuss (i.e.: 
1 hour). 

 RAG speaker wish a higher involvement of the RU for the preparation of the TAG‐RAG, with 
special request for a higher involvement of the Iberian RUs. 

 RAG  speaker asks  for an Action Lists  that can be discussed  in  the TAG‐RAG meetings on a 
regular base as the topics are repeatedly discussed. RAG speaker will make a proposal. 

 

Open session to the Bilbao Port community: 

Representatives  of  the  Port  end  customers  and  stakeholders  joined  the meeting. After  a  general 
presentation of the Bilbao Port activities, ADIF Logistics Services project manager presented the design 
and the implementation timeline of a new UIC intermodal terminal to be built at Vitoria‐Júndiz. 

 

ANNEXES: 

‐ RFC Atlantic presentation for RAG TAG representatives 13th.03.19 
‐ RAG spokesperson presentation 13th.03.19 
‐ VITORIA JUNDIZ intermodal UIC terminal presentation by ADIF 13th.03.19 
‐ See attendees list hereafter 
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